
US ARMY CORPS OF ENGINEERS
FY 2000  CORPS DREDGE SCHEDULE
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DUSTPAN  **    HURLEY    **    MEMPHIS
LOWER MISSISSIPPI RIVER 12,000,00010/1/99 9/30/00 MVM 168

16812,000,000Total

DUSTPAN  **    JADWIN    **    VICKSBURG
MEDORA, MS RVR MILE 211 195,000MVN 3

SARDINE PT., MS RVR MILE 220 520,000MVN 8

DELTA PT. MS RVR MILE 437 195,000MVK 3

WILKINSON PT., MS RVR ML 235 1,365,000MVN 21

RED EYE, MS RVR MILE 223 5,720,000MVN 88

GRANADA, MS RIVER MILE 203 52,000MVN 8

PHILADELPHIA, MS RVR MIL 183 325,000MVN 5

GREENVILLE HARBOR 208,79410/1/99 10/4/99 MVK 4

STACK ISLAND, MS RVR ML 486 338,15510/5/99 10/11/99 MVK 7

ASHLAND, MS RVR MILE 379 48,22210/12/99 10/13/99 MVK 2

CUMBYVILLE, MS RVR ML 590 99,16710/29/99 10/31/99 MVK 3

LAKEPORT, MS RVR ML 525 127,06911/1/99 11/2/99 MVK 2

LAYUP 99 DAYS11/3/99 2/9/00 MVK

LAKEPORT, MS RVR ML 525 251,0422/10/00 2/16/00 MVK 7

RED RIVER 402,5004/28/00 5/6/00 MVK 9

1709,846,949Total

DUSTPAN  **    POTTER    **    ST. LOUIS
POTATO BEND 63,55410/2/99 10/4/99 MVS 3

CHEROKEE LANDING 156,48410/5/99 10/10/99 MVS 6

CROOKS LANDING 125,33610/11/99 10/14/99 MVS 4
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FOSTERS 186,32310/15/99 10/20/99 MVS 6

19531,697Total

HOPPER  **    ESSAYONS    **    PORTLAND
Columbia River 1,385,19510/1/99 10/26/99 NWP 23.67

San Francsico 141,36410/26/99 11/5/99 SPN 10

Anchorage Harbor 563,60411/5/99 12/10/99 POA 25.7

Columbia River 36,62412/10/99 12/10/99 NWP 0.66

Lay Up12/11/99 4/1/00 NWP

Columbia River 271,1004/1/00 4/7/00 NWP 5.88

San Francisco Dist Projects 1,172,1884/7/00 5/18/00 SPN 38.48

Grays Harbor, Washington 413,5235/18/00 5/29/00 NPS 11

Columbia River 248,500,0006/2/00 6/6/00 NWP 3.64

Lay Up6/6/00 6/10/99 NWP

Columbia River 500,0006/10/00 8/28/00 NWP 67

Humboldt Bay 500,0008/29/00 9/8/00 SPN 11

Columbia River 1,300,0009/9/00 9/27/00 NWP 18.97

216254,783,598Total

HOPPER  **    MCFARLAND    **    PHILADELPHIA
MOREHEAD CITY 110,00010/9/99 10/25/99 SAW 6.15

MISS. RIVER GULF OUTLET 2,200,0001/15/00 4/14/00 MVN 60

Fort Pierce Turning Basin 200,0004/18/00 5/13/00 SAJ 10

PHILADELPHIA TO SEA 2,000,0005/22/00 8/15/00 NAP 75

SHIPYARD REPAIRS8/15/00 9/30/00 NAP 46

197.154,510,000Total

HOPPER  **    WHEELER    **    NEW ORLEANS
WHEELER, TRAININGMVN 13

WHEELER, MR-GO 400,0001/25/00 2/7/00 MVN 14

WHEELER, SOUTHWEST PASS3/21/00 4/3/00 MVN 13
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WHEELER, TRAINING5/17/00 5/28/00 MVN 12

WHEELER, CALCASIEU SHIP CHA6/16/00 7/9/00 MVN 19.5

WHEELER, SOUTHWEST PASS7/12/00 7/23/00 MVN 13

84.5400,000Total

HOPPER  **    YAQUINA    **    PORTLAND
Lay Up10/1/99 10/8/99 NWP

Vancouver to The Dalles 55,37310/8/99 10/11/99 NWP 2.88

Major Repairs10/11/99 10/17/99 NWP

Oregon Coast 114,01010/17/99 10/29/99 NWP 11.52

Columbia River 178,80210/29/99 11/13/99 NWP 11.12

Lay Up11/13/99 2/25/00 NWP

Vancouver to The Dalles 60,3412/25/00 2/29/00 NWP 3.34

Lay Up2/29/00 3/27/00 NWP

Columbia River 27,0483/27/00 3/30/00 NWP 1.8

Humboldt Bay, California 375,1843/31/00 5/4/00 SPN 33

Grays Harbor 326,0445/4/00 5/29/00 NWS 22

Lay Up5/29/00 6/13/00 NWP

Oregon Coast 165,0006/13/00 7/19/00 NWP 33

Morro Bay 80,0007/20/00 8/8/00 NWS 20

Lay Up8/9/00 8/16/00 NWP

Oregon Coast 220,0008/17/00 9/24/00 NWP 39.34

Lay Up9/25/00 9/30/00

1781,601,802Total

NONCONVENTIONAL TYPE  **    CURRITUCK    **    WILMINGTON
CAROLINA BEACH INLET, NC 4,20010/1/99 10/2/99 SAW 2

LOCKWOODS FOLLY INLET 25,09510/3/99 10/13/99 SAW 11

CAROLINA BEACH INLET, NC 4,54010/14/99 10/20/99 SAW 7

EAGLE ISLAND 010/21/99 10/21/99 SAW 0
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LOCKWOODS FOLLY RIVER 84010/22/99 10/22/99 SAW 1

TRANSIT/MCCLELLANSVILLE,SC 010/23/99 10/23/99 SAW 0

TRANSIT/TYBEE ISLAND, GA 010/24/99 10/24/99 SAW 0

TRANSIT/MAYPORT,FL 010/25/99 10/25/99 SAJ 0

ST. AUGUSTINE, FL 33,47010/26/99 11/29/99 SAJ 34

PONCE DE LEON/DAYTONA BEAC 32,24511/30/99 1/17/00 SAJ 78

EAGLE ISLAND 01/18/00 1/22/00 SAW

RUDEE INLET, VA 5,9201/23/00 1/31/00 NAO 9

BOGUE INLET & CHANNEL, NC 17,1602/1/00 2/24/00 SAW 24

NEW TOPSAIL INLET, NC 49,5102/25/00 3/22/00 SAW 27

LOCKWOODS FOLLY INLET  19,8353/23/00 3/31/00 SAW 9

PAGAN RIVER 26,7654/1/00 4/15/00 NAO 15

CUTTYHUNK ISLAND 7,5754/16/00 4/30/00 NED 15

GREEN HARBOR 33,5805/1/00 5/31/00 NED 31

STAGE HARBOR 38,4086/1/00 7/20/00 NED 37

ANDREWS RIVER HARBOR 10,0007/21/00 7/29/00 NED 9

TRANSIT/RUDEE INLET 07/29/00 8/3/00 NAO 0

RUDEE INLET 8,7658/4/00 8/11/00 NAO 7

LOCKWOODS FOLLY RIVER 143,0008/14/00 9/30/00 SAW 48

364460,908Total

PIPELINE  **    THOMPSON    **    ST. PAUL
MVR DREDGING 95,00010/1/99 10/11/99 MVP 7

MVP DREDGING 100,00010/12/99 11/15/99 MVP 18

REPAIRS AT FCSB 011/16/99 5/15/00 MVP 0

MVP DREDGING 600,0005/16/00 8/15/00 MVP 88

MVR DREDGING 200,0008/16/00 9/30/00 MVP 42

155995,000Total

SIDECASTER  **    FRY    **    WILMINGTON
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MANTEO-SHALLOWBAG-BAY 48,08410/1/99 10/13/99 SAW 9

NEW TOPSAIL INLET, NC 56,50011/14/99 11/22/99 SAW 13

CAROLINA BEACH INLET, NC 132,57011/23/99 1/5/00 SAW 43

LOCKWOODS FOLLY RIVER 38,7201/6/00 1/14/00 SAW 4

NEW RIVER INLET, NC 31,5601/15/00 1/22/00 SAW 24

EAGLE ISLAND REPAIR YD 01/23/00 1/27/00 SAW

BOGUE INLET & CHANNEL, NC 51,2501/28/00 2/9/00 SAW 13

CAPE MAY, NJ  80,9402/10/00 3/6/00 NAP 26

CAROLINA BEACH INLET, NC 87,0453/7/00 3/22/00 SAW 16

MANTEO-SHALLOWBAG-BAY 50,3403/23/00 4/5/00 SAW 14

HATTERAS ISLAND 82,6854/6/00 4/28/00 SAW 23

EAGLE ISLAND REPAIR YARD 04/29/00 5/12/00 SAW 0

CLARKS CREEK 65,0005/13/00 6/21/00 SAC 39

STONO INLET 195,0006/22/00 7/7/00 SAC 16

LOCKWOODS FOLLY RIVER 34,8107/8/00 7/16/00 SAW 9

BOGUE INLET & CHANNELS,NC 162,0007/17/00 8/31/00 SAW 46

MANTEO SHALLOWBAG BAY 94,0259/1/00 9/30/00 SAW 29

3241,210,529Total

SIDECASTER  **    MERRITT    **    WILMINGTON
BOGUE INLET 162,90010/1/99 11/19/99 SAW 50

OCRACOKE INLET/TEACHES HOL 32,9201/5/00 1/18/00 SAW 14

BOGUE INLET 23,4201/19/00 1/28/00 SAW 42

BOGUE INLET 78,0802/15/00 2/29/00 SAW 15

NEW RIVER INLET 247,2003/1/00 3/23/00 SAW 23

BOGUE INLET & CHANNELS, NC 123,5003/24/00 4/18/00 SAW 38

CAROLINA BEACH INLET, NC 42,9204/19/00 5/4/00 SAW 16

BOGUE INLET & CHANNELS, NC 30,3605/5/00 5/12/00 SAW 8
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STATE SHIPYD MANN'S HARBR,N 05/13/00 6/9/00 SAW 0

TRANSIT/CAROLINA BEACH 4,3406/10/00 6/15/00 SAW 0

STATE SHIPYD MANN'S HARBR,N 06/16/00 6/23/00 SAW 0

NEW TOPSAIL INLET 12,7206/24/00 6/29/00 SAW 6

BOGUE INLET 34,8967/1/00 7/31/00 SAW 31

LOCKWOODS FOLLY RIVER 47,0258/1/00 8/15/00 SAW 15

NEW TOPSAIL INLET 45,6788/16/00 8/31/00 SAW 16

BOGUE INLET 79,8909/1/00 9/30/00 SAW 30

304965,849Total

SIDECASTER  **    SCHWEIZER    **    WILMINGTON
EAGLE ISLAND/IDLE 010/1/99 9/30/00 SAW 0

00Total

287,306,332

Cubic Yards
TOTAL 2000  YARDAGE: 
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